COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/29/2003

ESTIMATE SUMMARY 14:17:00
CONTID: C14200 ESTIMATE NO: 0004 PROG SPEC YR: 2002
PCN: 14200-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 63.0  DAYS TIME ALLOW: 100 WORK DAYS
Calhan to Ramah PERCENT TIME:  63.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: NH 0243-066
Calhan to Ramah
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 07/26/2003 DATE TIME STARTED 04/14/2003
2635 DELTA DRIVE DATE LET 01/30/2003 DATE WORK BEGAN
DATE AWARDED 02/03/2003 DATE TIME STOPPED 10/17/2003
DATE CONTRACT EXECUTED 03/03/2003 DATE ACCEPTED 10/17/2003
COLORADO SPRINGS C080910 719-392-4207 DATE NOTICE TO PROCEED  04/14/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  1,383,477.36  PARTICIPATING $  1,135,593.82 $ 39,988.65
AWARD PROJECT AMT: $  1,397,351.60  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 82.08% TOTAL EARNINGS 1,135,593.82 39,988.65
FUNDS AVAILABLE: $ 247,883.54 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,135,593.82 39,988.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,017.91 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,122,575.91 39,988.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,122,575.91 39,988.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39,988.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00090

0006 202-00240

0010 203-01500

0015 210-00011

0020 210-00012

0025 210-04010

0030 212-00006

0035 213-00002

0040 213-00061

0045 403-00720

0050 403-34721

C14200
14200-BID
NH 0243-066
ITEM
DESCRIPTION
ROADWAY

*REMOVAL OF DELINEATOR

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

REM ASPHALT MAT (PLANING) ADDED BY MCR LINENO. 1

BLADING

*RESET MAILBOX STRUCTURE (TYPE 1)

*RESET MAILBOX STRUCTURE (TYPE 2)

ADJUST MANHOLE

*SEEDING (NATIVE)

*MULCHING (WEED FREE HAY)

*MULCH TACKIFIER

HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT)

HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG5  8-28)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

411.000
EACH
8.00000

2,046.000
SY
3.67000

94.000
HOUR
172.98000

16.000
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195.00000

2.000
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240.00000

5.000
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878.25000

8.000
ACRE
316.25000

8.000
ACRE
331.25000

1,600.000
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2.16000

49.920
TON
106.52000

26,037.010
TON
32.41000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2,046.000
0.000
2,046.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
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0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

39.910
0.000
39.910

25,629.220
0.000
25,629.220
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ESTIMATE RUN 07/29/2003

AMOUNT
THIS
PERIOD

0.00

0.00

14:17:00

CUMULATIVE
AMOUNT

0.00

7,508.82

0.00

0.00

0.00

0.00

0.00

0.00

0.00

4,251.21

830,643.02



CONTID: C14200 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14200-BID ESTIMATE RUN 07/29/2003
PROJECT: NH 0243-066 ESTIMATE NO: 0004 14:17:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0052 403-34721 HBP (GR SX) (75) (PG 58-28) APPROACH ROAD PAVIN G 752.870 188.290
TON 0.000 0.00
43.86000 188.290 8,258.40
0055 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,530.000 8,099.000
GAL 0.000 0.00
1.00000 8,099.000 8,099.00
0060 612-00001 *DELINEATOR (TYPE I) 322.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0065 612-00002 *DELINEATOR (TYPE I1) 6.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0070 612-00003 *DELINEATOR (TYPE IlI) 44.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0075 614-00011 *SIGN PANEL (CLASS 1) 26.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0080 614-80385 *RUMBLE STRIP 63,203.000 0.000
LF 0.000 0.00
0.28000 0.000 0.00
0085 625-00000 *CONSTRUCTION SURVEYING 0.750 0.750
LS 0.000 0.00
5,250.00000 0.750 3,937.50
0090 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
95,613.96000 1.000 95,613.96
0095 627-00001 *PAVEMENT MARKING PAINT 913.200 912.200
GAL 0.000 0.00
38.00000 912.200 34,663.60
0100 627-00005 *EPOXY PAVEMENT MARKING 539.000 0.000
GAL 0.000 0.00
59.00000 0.000 0.00



CONTID: C14200 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14200-BID ESTIMATE RUN 07/29/2003
PROJECT: NH 0243-066 ESTIMATE NO: 0004 14:17:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 352.000 352.000
(XWALK-STOPLINE
SF 0.000 0.00
9.50000 352.000 3,344.00
0110 630-00000 *FLAGGING 2,527.000 1,311.000
HOUR 206.000 4,326.00
21.00000 1,517.000 31,857.00
0115 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 39.000
DAY 17.000 680.00
40.00000 56.000 2,240.00
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 61.000 31.000
DAY 4.000 1,240.00
310.00000 35.000 10,850.00
0125 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 2.500
EACH 0.000 0.00
100.00000 2.500 250.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 12.000
EACH 0.000 0.00
30.00000 12.000 360.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 32.500
EACH 1.000 80.00
80.00000 33.500 2,680.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 0.000 0.00
40.00000 3.000 120.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
4,400.00000 1.000 4,400.00
0150 630-80360 *DRUM CHANNELIZING DEVICE 41.000 19.000
EACH 0.000 0.00
30.00000 19.000 570.00
0155 630-80370 CONCRETE BARRIER (TEMPORARY) DELETED FORM 105 0.000 0.000
LF 0.000 0.00
20.40000 0.000 0.00



CONTID: C14200 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14200-BID ESTIMATE RUN 07/29/2003
PROJECT: NH 0243-066 ESTIMATE NO: 0004 14:17:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-80380 *TRAFFIC CONE 290.000 145.000
EACH 0.000 0.00
10.00000 145.000 1,450.00
0165 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
650.00000 0.000 0.00
0170 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY) DELETED FORM 105
EACH 0.000 0.00
3,000.00000 0.000 0.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 39,010.410 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED FORM105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70025 F/A QUALITY INCENTIVE PAYMENT 3,775.240 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM DELETED FORM 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 5,284.370 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70380 F/A EROSION CONTROL 4,333.210 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0203 900-00006 ADDED ITEM (DOLLAR)/ MAILBOXES, NEW, 16, MCR #5 192.280 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,276,381.45 $ 6,326.00 $ 1,051,096.51



CONTID: C14200 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14200-BID ESTIMATE RUN 07/29/2003
PROJECT: NH 0243-066 ESTIMATE NO: 0004 14:17:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. NO. H-19-Q
0205 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,329.000 0.000
53% 0.000 0.00
3.67000 0.000 0.00
0210 420-00500 GEOTEXTILE (PAVING) 320.000 0.000
SY 0.000 0.00
1.83000 0.000 0.00
0215 700-70035 F/A TIMBER BRIDGE REPAIR 5,603.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0217 625-00001 CONST SURVEYING (HOUR) SURVEYING, ADD'TL 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 12,066.03 0.00 $ 0.00
CAT NO0301 STR. NO. H-19-J
0220 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 960.000 0.000
53% 0.000 0.00
3.67000 0.000 0.00
0225 202-00425 *REMOVAL OF BRIDGE RAILING 146.000 146.000
LF 0.000 0.00
13.07000 146.000 1,908.22
0230 420-00500 GEOTEXTILE (PAVING) 332.000 0.000
3% 0.000 0.00
1.83000 0.000 0.00
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 931.000 0.000
LF 931.000 9,170.35
9.85000 931.000 9,170.35
0240 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 2,996.44
749.11000 4.000 2,996.44
0245 606-01385 *TRANSITION TYPE 3J DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
806.43000 0.000 0.00
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PCN: 14200-BID ESTIMATE RUN 07/29/2003
PROJECT: NH 0243-066 ESTIMATE NO: 0004 14:17:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. NO. H-19-J
0250 606-01390 *END ANCHORAGE TYPE 3K DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
716.43000 0.000 0.00
0255 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 0.000
EACH 4.000 4,728.56
1,182.14000 4.000 4,728.56
0260 606-11010 *BRIDGE RAIL TYPE 10R 146.000 146.000
LF 0.000 0.00
98.52000 146.000 14,383.92
0265 615-00050 EMBANKMENT PROTECTOR TYPE 5 DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
867.03000 0.000 0.00
0270 700-70035 F/A TIMBER BRIDGE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0301 CURRENT AMT$ 37,318.25 16,895.35 $ 33,187.49
CAT NO0302 STR. NO. H-19-P
0275 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,086.000 0.000
SY 0.000 0.00
3.67000 0.000 0.00
0280 202-00425 *REMOVAL OF BRIDGE RAILING 228.000 228.000
LF 0.000 0.00
13.07000 228.000 2,979.96
0285 420-00500 GEOTEXTILE (PAVING) 456.000 0.000
SY 0.000 0.00
1.83000 0.000 0.00
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 918.000 0.000
LF 918.000 9,042.30
9.85000 918.000 9,042.30
0295 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 2,996.44
749.11000 4.000 2,996.44
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PCN: 14200-BID ESTIMATE RUN 07/29/2003
PROJECT: NH 0243-066 ESTIMATE NO: 0004 14:17:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. NO. H-19-P
0300 606-01385 *TRANSITION TYPE 3J DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
806.43000 0.000 0.00
0305 606-01390 *END ANCHORAGE TYPE 3K DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
716.43000 0.000 0.00
0310 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 0.000
EACH 4.000 4,728.56
1,182.14000 4.000 4,728.56
0315 606-11010 *BRIDGE RAIL TYPE 10R 228.000 228.000
LF 0.000 0.00
98.52000 228.000 22,462.56
0320 615-00050 EMBANKMENT PROTECTOR TYPE 5 DELETED FORM 105 0.000 0.000
EACH 0.000 0.00
867.03000 0.000 0.00
0325 700-70035 F/A TIMBER BRIDGE REPAIR 1,581.710 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0302 CURRENT AMT$ 48,611.63 $ 16,767.30 $ 42,209.82
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0330 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,400.00000 1.000 8,400.00
0335 620-00015 FIELD LABORATORY (STATE FURNISHED) DELETED 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0340 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
CAT 0400 CURRENT AMT$ 9,100.00 $ 0.00 $ 9,100.00
PROJECT TOTAL CURRENT AMT $ 1,383,477.36 $ 39,988.65 $ 1,135,593.82



